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Conveyance Program
Goals and Objectives

ldentify and implement water conveyance
modifications in the Delta that will:

e Improve water supply reliability for in-

De
o SU

ta and export users

Dport protection and continuous

Improvement of drinking water quality
e Complement ecosystem restoration




Implementing Agencies

 California, Department of Water Resources
 U. S. Bureau of Reclamation




Conveyance Program

South Delta Actions

8500 cfs Operations —
Permanent Operable
Barriers

Clifton Court Fish
Screens — 10,300 cfs
Operations

Tracy Fish Test Facility

Lower San Joaquin Flood
Control Project

o Old-River & Rock Slough
WQ Improvement Projects

North Delta Actions

CVP/SWP Intertie

Delta Cross Channel
Reoperation

Through-Delta Facility
North Delta Flood

Control and Ecosystem
Restoration Project

FranksTract

Actions

e Delta Mendota Canal
/ California Aqueduct
Intertie

e Clifton Court Forebay
| Tracy Pumping Plant
Intake Intertie

Other Actions
e Temporary Barriers
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Multi-Year Program Plan Years 6 -9

SOUth Delta ACtlonS Conveyance Program

Schedule Budget Comments

8500 cfs Operations — | FEIR/EIS Dec 05 $120.7M Total
Permanent Operable |C.C. Dec 07 $87.1 M Constr.
Barriers

Clifton Court Fish Under reevaluation $300M - $1.4B | SD Fish Facility
Screens — Forum
10,300 cfs Operations evaluating

technical &
economic issues

Tracy Fish Test Under reevaluation $20M - $283M | SD Fish Facility
Facility Forum
evaluating
technical &
economic issues

Lower San Joaquin Work plan being Yet to be State GF

Flood Improvements | reevaluated by COE determined eliminated; COE
seeking cost-
sharing

B.C. - Begin construction; C.C. - Complete construction




Multi-Year Program Plan Years 6 -9
Conveyance Program

North Delta Actions

Schedule Comments

Delta Cross Channel C.S.R. Fall 07 Studies requiring

Reoperation (being more time than
reevaluated)
expected

Through-Delta Facility C.S.R. Fall 07 Studies requiring

(being more time than
reevaluated)
expected

North Delta Flood Control |C.E. Sep 05 Construction funds
and Ecosystem Restoration A. Sep 06 yet to be secured
Project

C.S.R. — Complete study report

C.E. - Complete environmental documents
A. - Seek authority to construct




Multi-Year Program Plan Years 6 — 9
Conveyance Program

CVP/SWP Intertie Actions

Schedule Comments

Delta Mendota EA/IS Apr 05 Increase in

Canal/California Aqueduct| B.C. 400cfs Oct 05 capacity to be
Intertie C.C. 06 evaluated by
Oct 06

Clifton Court Forebay/ Uncertain Uncertain | Studies to begin
Tracy Pumping Plant In Year 6 issues
Intake Intertie

B.C. - Begin construction
C.C. - Complete construction




Multi-Year Program Plan Years 6 -9
Conveyance Program

Other Actions

Schedule Budget Comments

Temporary Barriers Annually until POB | $42 M total Will end upon

Project $7.1 M annually | operation of
POBs

POB - Permanent Operable Barriers




Multi-Year Program Plan Years 6 — 9
Conveyance Program

Major Activities

« Completing environmental documents
and constructing facilities

- 8500 cfs, Temporary/Permanent Barriers

- North Delta Flood Control & Ecosystem
Restoration Project

- DMC/CA Aqgueduct Intertie (EA/IS completed)




Multi-Year Program Plan Years 6 —9
Conveyance Program

Major Activities (cont’d)

« Continuing studies and evaluations

- Delta Cross Channel Reoperation
- Through Delta Facility
- Lower San Joaquin Flood Control Project

« Reevaluating

- Clifton Court Fish Screens
- Tracy Fish Test Facility




Multi-Year Program Plan Years 6 — 9
Conveyance Program

Major Program Issues:
« Funding commitments needed

- North Delta Flood Control and Ecosystem
Restoration Program

- Lower San Joaquin River Flood Control Project

« Schedule delays

Most projects affected




Send comments to:

Don Kurosaka, Program Manager
Bay-Delta Office, DWR

1416 Ninth Street, Room 252-18A
Sacramento, CA 95814-5515

Email: donk@water.ca.gov




